
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:58 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 585 Date: 23-Jun-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 19

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Band

ABF crews came to the site at 6:50 AM. Crews had to work on the North main span . They had to
disassemble & pull out of the site the compactor , disassemble & fly out of the site the working platform .
They started at 7:00 AM.

Obra , Carlos , Jeffery , Rigoverto , & Roger had to work on the North cable compactor & platform.
Crews had to disassemble the compactor & pulled out of the site .

Crews had to remove the pin , hook the compactor to the crane , fly , & set it on the W line ,
re-assemble , set it on the cradle & pull it out of the site . They started at 7:15 AM. Crews were done at
8:45 AM.

After that , crews had to work on the working platform . They had to remove the hand rails , pull the
safety lines out , block the access on the deck to the platform . They were done at 9:15 AM. Crews had to
remove the North side hand rails . They started at 9:25 AM. Crews were done at 10:00 AM.

Then , crews had to cut the platform to sections , hook it the crane , & pull it our of the site . They
started on the 1st section at 10:20 AM. Crews were done at 11:00 AM. They started on the 2nd section at
11:05 AM. Crews were done at 11:2 PM. They started on the 3rd section at 12:40 PM. crews were done at
2:20 PM.

Vernon had to set the sections on the W line . Scott had to pull them & set them next to the Favco
crane. To be flown & set on the barge .

Finally , crews had to work on house keeping . They were done at 2:50 PM. Crews left
at 3:00 PM.

Gary , Hayes , Jose , & Stanley had to work on the South side . Crews had to work on the hand rails ,
house keeping , & prepare for drop in plate to be erected on Monday . Crews started at 7:10 AM. They
were done at 10:00 AM.

After that , crews had to mobilize their tools & equipments to work on the friction brackets on the side
span . Crews had to reroute the air & power lines . They were done at 11:00 AM.

Gary & Stanley had to work on the friction brackets at PP # 30 . Jose & Steve had to work on the
friction brackets at PP # 26 . Crews had to install , snug , & tension the bolts . They started at 11:10 AM.
Crews were done at 2:30 PM. They had to wrap up their tools & equipments. they left at 3:00 PM.

Guillermo , Jesus , & Jose had to work on the North cable . Crews had to cover the cable with 6mm.
plywood , & rubber . They started at 8:00 AM.

In addition to that , crews had to remove the light fixtures , power lines , work on house keeping on the
working platform . They left at 10:30 AM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 585 Date: 23-Jun-2012 Saturday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

MANBASKET

0.00

002127

0.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

0.00

000007

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 3.00 0.00 3.00

APP JESUS RUIZSemi-Skilled Laborer 0.00 3.00 0.00 3.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 3.00 0.00 3.00

APP Vernon HubertOperator 0.00 8.00 0.00 8.00

JNM ROGELIO RUIZIronworker 0.00 8.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM JEFFERY STEWARTIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

Bid Item: 067 C-SUA-TSR.06704-0120F4 Install Tower Suspender Ropes

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

2243

0.00

No

0.00 0.00

MANBASKET

0.00

002128

0.00

No

0.00 0.00

MANBASKET

0.00

002127

0.00

No

0.00 0.00

Equipment, Crane, 20 Ton

0.00

002363

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

OTH WILLIAM ALGEROperator 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM BARRY ROTHMANIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 585 Date: 23-Jun-2012 Saturday

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

0.00

No

0.00 0.00
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